

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
13	Backend	Feature	In development	P1	Add basic database structure	jakub kk	03/11/2026 10:42 AM
12	Web-client	Feature	In development	P1	Add products add page	jakub kk	03/08/2026 10:21 AM
7	Auth system	Testing	To do	P1	Please test, if JWK rotation actually works	jakub kk	02/26/2026 09:00 AM
6	Auth system	Feature	To do	P1	Rewrite endpoints to properly support oidc	jakub kk	02/26/2026 08:56 AM
1	Messaging platform	Documentation	In development	P5	Create basic documentation for backend	jakub kk	02/24/2026 10:12 AM